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ANGIER - ZERVAS - CABOT ELEMENTARY SCHOOL PROJECT MONTHLY REPORT - JUNE 2015

ANGIER: EXECUTIVE SUMMARY

Construction activities are ongoing. MEP & FP rough in is near completion. Interior walls are
being taped, sanded and primed, starting with the 39 floor working down to the 1st floor.
Exterior masonry is ongoing at the gymnasium and site utility work is ongoing. Concrete slabs
and exterior framing and sheathing are done. The project remains on track to be substantially
complete on 12/18/15 with Final Completion on 2/18/16.

A draft of the PFA Bid Amendment was prepared by the MSBA. Per review with JLA, the City
of Newton requested that the local share of the GMP bid savings move into the Construction
Contingency line (the City understands that this amount will not be reimbursable). The MSBA
will make this change and send execution copies of the First Amendment to the Project
Funding Agreement to the District for execution.

ANGIER: CONSTRUCTION UPDATE

Exterior electrical duct bank has been installed and gas line excavation/installation has
commenced. Preparation for site utility conduit, site parking and driveway sub-grading
installation is ongoing. AVB is complete. Low roof installation has started and only one low
roof remains. All roof top units are onsite with two remaining to be set. Metal window sub
frames have arrived and are being constructed w/installation to occur in July. Masonry
facade work at the gymnasium is ongoing. On the 31 floor, interior walls have been taped
and sanded and painting has commenced w/primer and 1st coats and coordination for
ceiling grid and tele/data installation. On the 2nd floor, MEP rough- is complete, wallls are hung
and interior walls are in the process of being taped and sanded and interior spray foam is
complete. On the 1st floor, interior walls are framed and are currently being roughed in and
door frames are installed. Hard ceilings and soffits are ongoing throughout. Two of three stairs
have been installed with the third stair installation just beginning.

ZERVAS: EXECUTIVE SUMMARY

The project team met with Zervas Working Group to provide an update of the floor plans and
playground design. The Team also met with the City Engineering Department and the
Newton Fire Department to review the construction documents issued for the Early Bid
Package #1 and the current design. The DRC is scheduled to meet on July 8 to review 60%
construction documents which are scheduled to be issued to cost estimators the following
week, on July 15. Cost reconciliation will be ongoing through the end of July/early August.
Estimates will be presented at the next Working Group meeting on August 20. The project
team met with the commissioning agent for a construction document kick-off meeting.

CABOT: EXECUTIVE SUMMARY

The project team completed the Preferred Schematic Report and submitted it to the MSBA.
An MSBA Facilities Assessment Subcommittee meeting was held on June 24. Construction
Manager at Risk interviews were held on two different dates in June and an award is expected
in July. A meeting was held with the Newton Parks & Recreation Commission and a working
group will be established to further review the proposed solution for the project.

ATTACHMENTS

= Angier, Zervas and Cabot, City of Newton Budget and Categories of Expenses Summary
= Newton Elementary School Projects: Meeting and Milestone Schedule, dated 6/30/15
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JUNE 30, 2015

ANGIER ELEMENTARY SCHOOL PROJECT
BUDGET & CATEGORIES OF EXPENSES

JOSLIN LESSER + ASSOCIATES for CITY OF NEWTON PUBLIC BUILDINGS DEPARTMENT

REVISED BUDGET BUDGET BASED ON CURRENT TOTAL TOTAL UNOBLIGATED
CATEGORIES OF THE BUDGET 07/26/13 GMP * EXPENDITURES EXPENDITURES ALLOCATIONS BUDGET
FEASIBILITY STUDY (Includes A/E, OPM & CM PreCon) S 717,659 S 695,241 S - S 691,421 S 695,241 S -
PROJECT ADMINISTRATION (Includes OPM) S 970,000 S 970,000 $ 37,000 $ 599,739 $ 914,739 S 55,261
CONSTRUCTION CLERK OF THE WORKS INCLUDED IN OPM SERVICES UNDER PROJECT ADMINISTRATION
BUILDING SYSTEM COMMISSIONING PAID FOR DIRECTLY BY THE MSBA: NOT INCLUDED IN TOTAL PROJECT BUDGET
ARCHITECTURE & ENGINEERING S 2,491,100 | S 2,492,800 S 40,123 §$ 2,075,658 S 2,477,337 S 13,763
PRE CONSTRUCTION SERVICES S 123,600 | $ 123,600 S 123,600 S 123,600 $ -
CONSTRUCTION S 26,231,698 | $ 26,231,698 S - S 6,894,980 $ 26,210,616 S 21,082
ALTERNATE #1: Site Improvements S 836,069 | S 836,069 S - S 500,970 $ 836,069 S -
ALTERNATE #2: Off Site Improvements S 3,112,190 | $ 3,112,190 $ 47,628 S 503,713 S 889,643 S 2,222,547
FURNITURE/FIXTURES/EQUIPMENT S 1,116,000 | $ 1,116,000 S - S - S - S 1,116,000
OTHER PROJECT COSTS S 230,000 | $ 230,000 $ 6,250 S 96,596 $ 156,667 S 73,333
CONSTRUCTION CONTINGENCY S 1,311,474 | S 1,311,474 S - S - S - S 1,311,474
OWNER'S CONTINGENCY (SOFT COSTS) S 360,210 | S 380,927 $ - S - S - S 360,210
TOTAL PROJECT EXPENDITURE BUDGET $ 37,500,000 | $ 37,500,000 $ 131,001 $ 11,486,676 $ 32,303,912 S 5,173,669

* Budget based on GMP reflects current budget (04/01/15) with adjustments that will be incorporated as part of the PFA Amendment, as approved by the Board of Aldermen.

* Note: The May requisition for WT Rich required some revision and additional backup and will be submitted in early July. This accounts for May expenditures being substantially less than normal. The May requisition will be reflected in

the July monthly report.

Total Value of CM Change Orders Submitted to Date
Total Number of CM Change Orders Submitted to Date

Expenditures are listed based on date submitted to the City for processing

Expenditures and Encumbrances are rounded to the nearest whole dollar

Construction Completion Rate (%)
Projected Construction Start Date
Substantial Completion Date

Final Project Completion Date

26%
6/30/2014
12/15/2015
3/17/2016




JOSLIN, LESSER + ASSOCIATES, INC.

JUNE 30, 2015

ZERVAS ELEMENTARY SCHOOL PROJECT

BUDGET & CATEGORIES OF EXPENSES
JOSLIN LESSER + ASSOCIATES for CITY OF NEWTON PUBLIC BUILDINGS DEPARTMENT

BOARD ORDER CURRENT TOTAL TOTAL UNOBLIGATED

CATEGORIES OF THE BUDGET BUDGET EXPENDITURES EXPENDITURES | ENCUMBRANCES BUDGET
Repair & Maint. Public Buildings (UST) S 30,177 ' S - S - S - S 30,177
Consultants (Testing & Peer Review) S 150,000 S - S 10,930 S 21,000 S 129,000
Moving S 60,000 S 6,250 $ 6,250 | (pending quote) S 60,000
Advertising S 1,500 S - S 152 | $ 152 | $ 1,348
Printing S 37,500 S - S 769 | $ 2,112 S 35,388
Architectural Services S 3,415,042 S 147,258 S 1,573,745 | S 3,220,366 S 194,676
Construction Contract Management: OPM/Clerk S 1,086,823 S 16,000 S 308,000 S 1,086,000 | S 823
Demolition (of Acquired Houses) S 60,000 S - S - S - S 60,000
Construction S 100,000 S - S - S - S 100,000
Construction Manager at Risk (Construction + PreCon) S 29,160,000 S 10,000 S 100,000 S 160,000 S 29,000,000
Building Commissioning (through OPM) S 100,000 S - S 2,330 S 99,901 S 99
Site Improvements (in CM Construction)
Off Site Improvements S 500,000 $ - S - S - S 500,000
Furniture/Fixtures/Equipment FFE S 600,000 S - S - S - S 600,000
Computer Equipment S 600,000 S - S - S - S 600,000
Land Acquisition S 2,415,000  $ 88,026 S 2,386,026 ' S 2,415,000 $ -
Mayor's Contingency S 318,958 S - S - S - S 318,958
Board of Aldermen Contingency S 1,365,000 $ - S - S - S 1,365,000
TOTAL PROJECT EXPENDITURE BUDGET S 40,000,000  $ 267,534 S 4,388,202 $ 7,004,531 | S 32,995,469
Total Value of CM Change Orders Submitted to Date S - Construction Completion Rate (%) NA
Total Number of CM Change Orders Submitted to Date 0 Projected Construction Start Date January 2016

Substantial Completion Date July 2017

Final Project Completion Date Fall 2017

NOTES:

Expenditures are listed "as submitted" to the City, some expenditures may not yet be processed by the City of Newton

The potential cost of concrete slab moisture mitigation will be covered under Construction Contingency
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JOSLIN, LESSER + ASSOCIATES, INC.

June 30, 2015

CABOT ELEMENTARY SCHOOL PROJECT

BUDGET & CATEGORIES OF EXPENSES

JOSLIN LESSER + ASSOCIATES for CITY OF NEWTON PUBLIC BUILDINGS DEPARTMENT

REVISED BUDGET CURRENT TOTAL TOTAL UNOBLIGATED
CATEGORIES OF THE BUDGET 07/26/13 EXPENDITURES EXPENDITURES ALLOCATIONS BUDGET
FEASIBILITY STUDY (Includes A/E, OPM & CM PreCon) S 1,000,000 | S 52,750 S 430,630 | S 860,725  $ 139,275
PROJECT ADMINISTRATION (Includes OPM) -1S -S -8 - S -
CONSTRUCTION CLERK OF THE WORKS INCLUDED IN OPM SERVICES UNDER PROJECT ADMINISTRATION
BUILDING SYSTEM COMMISSIONING PAID FOR DIRECTLY BY THE MSBA: NOT INCLUDED IN TOTAL PROJECT BUDGET
ARCHITECTURE & ENGINEERING S - S - S - S - S -
PRE CONSTRUCTION SERVICES $ - S - S - S -8 -
CONSTRUCTION $ - $ - $ - S -8 -
FURNITURE/FIXTURES/EQUIPMENT S -1S -S -8 - S -
OTHER PROJECT COSTS $ - S - S - S -8 -
CONSTRUCTION CONTINGENCY $ -1 S - S -8 - S -
OWNER'S CONTINGENCY (SOFT COSTS) S -1S -S - S -8 -
TOTAL PROJECT EXPENDITURE BUDGET S 1,000,000 | $ 52,750 $ 430,630 $ 860,725 $ 139,275
Total Value of CM Change Orders Submitted to Date S - Construction Completion Rate (%) NA
Total Number of CM Change Orders Submitted to Date 0 Projected Construction Start Date Summer 2017
Expenditures are listed based on date submitted to the City for processing Substantial Completion Date December 2018
Expenditures and Encumbrances are rounded to the nearest whole dollar Final Project Completion Date January 2019
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JOSLIN, LESSER + ASSOCIATES, INC.

ELEMENTARY SCHOOL PROJECTS: MEETING & MILESTONE SCHEDULE

ANGIER - A

CABOT-C

5/2015 - 8/2015

7/9/2015

j|ols]L
Lie[s|s|eln

UPDATED DRAFT-06/30/15

(through Zervas DD and Cabot FS/Preferred SD)

Project Management POELIC SRS
MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY
AM PM AM PM
WABAN AREA COUNCIL MEETINGS
WEEK OF CRITICAL MILESTONE WEEKLY PROGRAMMING/ ASBC, ZSBC, CSBC + DRC
(Monday) BOA/SC MEETINGS DESIGN MEETIGS CONSTRUCTION MEETINGS DRC MEETINGS WORKING GROUP MEETINGS JOINT MEETINGS BOA/SC UPDATE PACKETS
DRC MEETINGS: SBC+DRC JOINT MEETINGS:
City Hall Aldermanic Chamber - 7:45PM Location TBD, Time TBD Ancz?:.:gé]g’igﬂ;ﬂgggpm Library, Trustee's Rm, 6:00PM Wgﬁ“gjf;gi;t?:f:;:‘;s' Newton Ed Center, Rm TBD - 6:00PM
8 : : (unless otherwise noted) yhall, WAC: Waban Library, 7:00PM
05/04/15 C 05/04/15 BOA& SCMEETING{7:45PM} C 05/05/15 CABOT WG MEETING 05/06/15 CONSTRUCTION MTG 05/06/15 05/07/15 C 05/07/15 CSBC+DRC MEETING 05/08/15
CABOTURDATE (8:30AM, City Hall, Room 222) (6:00PM, Ed Ctr Room 210)
7o) 05/11/15 05/11/15 (e |05/12/15 CWG: PREP FOR BOA/SC MTG 05/13/15 CONSTRUCTION MTG 05/13/15  05/24/15 CWG:PREPFORBOA/SCMTG- /’\\1 05/14/15 WABAN AREA COUNCIL 05/15/15 Playground Review Meeting
— (8:30AM, City Hall, Room TBD) {8:30AM, City-Hal, - Room-TBD) (7:00PM, WLC) (2:00PM, Zervas ES)
o
o~ 05/18/15 Ay 05/18/15 USER GROUP MEETINGS Ay 05/19/15 USER GROUP MEETINGS 05/20/15 CONSTRUCTION MTG 05/20/15 05/21/15 05/21/15 05/22/15
Zervas ES (8:30AM - 1:30PM) Zervas ES (8:30AM - 1:30PM)
>
< (¢ 05/18/15 BOA & SC UPDATE MEETING (e |05/21/15 CSBC+DRC MEETING
= (7:45PM) (5:30PM, City Hall Aldermanic Chamber)
05/25/15 05/25/15 HOLIDAY 05/26/15 05/27/15 CONSTRUCTION MTG C 05/27/15 PARKS & REC COMMISSION 05/28/15 C 05/28/15 CSBC+DRCMEETING: SELECT OPTION 05/29/15
06/01/15 06/01/15 06/02/15 06/03/15 CONSTRUCTION MTG 06/03/15 06/04/15 . 06/04/15 CSBC+DRCMEETING-VOTE- 06/05/15
{6:00PM,-Ed-CtrRoom-TBD}
o 06/08/15 06/11/15 CABOT: MSBA PREFERRED 06/08/15 06/09/15 06/10/15 CONSTRUCTION MTG 06/10/15 06/11/15 ZWG: PROJECT UPDATE /:\1/06/11/15 WABAN AREA COUNCIL 06/12/15
; SD SUBMISSION (8:45AM, City Hall, Room TBD) (7:00PM, WLC)
N 06/15/15 (¢ | 06/15/15 PARKS & REC COMMISSION 06/16/15 06/17/15 CONSTRUCTION MTG 06/17/15 06/18/15 06/18/15 06/19/15
(7:00PM, City Hall Room 209)
% 06/22/15 06/22/15 06/23/15 06/24/15 CONSTRUCTION MTG 06/24/15 MSBA: FACILITIES ASSESSMENT 06/25/15 06/25/15 06/26/15
= MEETING
06/29/15 06/29/15 06/30/15 07/01/15 CONSTRUCTION MTG 07/01/15 07/02/15 07/02/15 07/03/15
07/06/15 07/06/15 07/07/15 07/08/15 CONSTRUCTION MTG 07/08/15 DRC: REVIEW 60% CD DRAWINGS 07/09/15 07/09/15 07/10/15
n (6:00PM, Library Trustee's Room)
g 07/13/15 07/13/15 07/14/15 07/15/15 CONSTRUCTION MTG 07/15/15 07/16/15 07/16/15 WABAN AREA COUNCIL 07/17/15
N (7:00PM, WLC)
i 07/20/15 07/20/15 07/21/15 07/22/15 CONSTRUCTION MTG 07/22/15 07/23/15 07/23/15 07/24/15
)
) 07/27/15 07/27/15 07/28/15 07/29/15 CONSTRUCTION MTG 07/29/15 07/30/15 07/30/15 07/31/15
08/03/15 08/03/15 08/04/15 08/05/15 CONSTRUCTION MTG 08/05/15 08/06/15 08/06/15 08/07/15
3 08/10/15 08/10/15 08/11/15 08/12/15 CONSTRUCTION MTG 08/12/15 08/13/15 08/13/15 WABAN AREA COUNCIL 08/14/15
g (7:00PM, WLC)
N 08/17/15 08/17/15 08/18/15 08/19/15 CONSTRUCTION MTG 08/19/15 08/20/15 ZWG: 60% CD ESTIMATE UPDATE 08/20/15 08/21/15
o (8:45AM, City Hall, Room TBD)
) 08/24/15 08/24/15 08/25/15 08/26/15 CONSTRUCTION MTG 08/26/15 08/27/15 08/27/15 08/28/15
<
08/31/15 08/31/15 09/01/15 09/02/15 CONSTRUCTION MTG 09/02/15 09/03/15 09/03/15 09/04/15




